

**CHANGE  
ORDER 1**

AIA DOCUMENT G701

OWNER   
 ARCHITECT   
 CONTRACTOR   
 FIELD   
 OTHER

PROJECT: Village of Scotia Wastewater System Improvements Contract No. 6 - ACM Abatement Monitoring	CHANGE ORDER NUMBER: 1 DATE: 10/6/21 ARCHITECT'S PROJECT NO.: 28-1701
TO CONTRACTOR: Intertek-PSI 104 Erie Blvd. Schenectady, New York 12305	CONTRACT DATE: March 17, 2021 CONTRACT FOR: Contract No. 6 - ACM Abatement Monitoring




The Contract is changed as follows:

A change order to incorporate additional technician work, additional air samples, additional monitoring, and project designer fees that were not considered in the estimated work from the original bid.

Not valid until signed by the Owner, Architect and Contractor.

The original (Contract Sum) ( <del>Guaranteed maximum Price</del> ) was	\$3,545.00
Net change by previously authorized Change orders	\$0.00
The (Contract Sum) ( <del>Guaranteed maximum Price</del> ) prior to this Change order was	\$3,545.00
The (Contract Sum) ( <del>Guaranteed maximum Price</del> ) will be (increased) ( <del>decreased</del> ) —(unchanged) by this Change Order in the amount of	\$1,802.00
The new (Contract Sum) ( <del>Guaranteed maximum Price</del> ) including this Change order will be	\$5,347.00
 The Contract Time will be ( <del>increased</del> ) ( <del>decreased</del> ) (unchanged) by	 0 days
The date of Substantial Completion as of the date of this Change Order therefore is	July 15, 2021

NOTE: This summary does not reflect changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive.

PRIME AE Group of NY ARCHITECT	Intertek-PSI CONTRACTOR	Village of Scotia OWNER
100 Great Oaks Blvd Suite 114 Address Albany, NY 12203	104 Erie Blvd. Address Schenectady, NY 12305	4 North Ten Broeck Street Address Scotia, NY 12302
BY  (Signature)	BY  (Signature)	BY  (Signature)
BY Jacquelyn G. Smith, EIT (Typed Name)	BY John Tranter (Typed Name)	BY Thomas Gifford (Typed Name)
DATE 2/8/2022	DATE 2/9/2022	DATE 10/14/2021