



# HUEBER BREUER

Hueber-Breuer Construction Co, Inc.  
148 Berwyn Ave.  
Syracuse, New York 13210  
Phone: (315) 476-7917  
Fax: (315) 476-7990

PCCO #004

Project: 23-760 VOS2 - Village of Scotia-Phase2

## Prime Contract Change Order #004: CM#13 - Concrete Vault Demolition

|                  |                                                                       |               |                                                    |
|------------------|-----------------------------------------------------------------------|---------------|----------------------------------------------------|
| TO:              | Village of Scotia<br>4 N. Ten Broeck Street<br>Scotia, New York 12302 | FROM:         | MJG Construction Group LLC<br>New York             |
| DATE:            | 11/ 04 /2025                                                          | CREATED BY:   | Colin Bragg (Hueber-Breuer Construction Co., Inc.) |
| SCHEDULE IMPACT: |                                                                       | EXECUTED:     | No                                                 |
| CONTRACT FOR:    | 2:General Contractor                                                  | TOTAL AMOUNT: | \$ 6,671.00                                        |

### DESCRIPTION:

Existing Concrete walls and ceiling underneath Police Stairwell interfered with new openings and hallways. Demolition required; not noted for demo on AD drawings.

### ATTACHMENTS:

[SKM\\_C551i25110416010.pdf](#)

### POTENTIAL CHANGE ORDERS IN THIS CHANGE ORDER:

| PCO #  | Title                             | Schedule Impact | Amount     |
|--------|-----------------------------------|-----------------|------------|
| 004    | CM#13 - Concrete Vault Demolition |                 | 6,671.00   |
| TOTAL: |                                   |                 | \$6,671.00 |

### CHANGE ORDER LINE ITEMS:

#### PCO # 004 : CM#13 - Concrete Vault Demolition

| #            | SubJob                       | Cost Code                        | Description | Type        | Amount      |
|--------------|------------------------------|----------------------------------|-------------|-------------|-------------|
| 1            | Scotia Ph2 Prime Contractors | 02-40-02 - MJG Construction - GC |             | Subcontract | \$ 6,671.00 |
| Subtotal:    |                              |                                  |             |             | \$6,671.00  |
| Grand Total: |                              |                                  |             |             | \$6,671.00  |

|                                                                          |                 |
|--------------------------------------------------------------------------|-----------------|
| The original (Contract Sum)                                              | \$ 2,355,000.00 |
| Net change by previously authorized Change Orders                        | \$ 31,083.00    |
| The contract sum prior to this Change Order was                          | \$ 2,386,083.00 |
| The contract sum will be increased by this Change Order in the amount of | \$ 6,671.00     |
| The new contract sum including this Change Order will be                 | \$ 2,392,754.00 |
| The contract time will not be changed by this Change Order               |                 |

Village of Scotia  
4 N. Ten Broeck Street  
Scotia New York 12302

MJG Construction Group LLC  
New York

SIGNATURE

DATE

SIGNATURE

DATE

SIGNATURE

DATE