

Hueber-Breuer Construction Co, Inc.
148 Berwyn Ave.
Syracuse, New York 13210
Phone: (315) 476-7917
Fax: (315) 476-7990

Project: 20-608 VOS - Village of Scotia Municipal Facilities
4 North Ten Broeck Street
Scotia, New York 13202

Prime Contract Change Order #011: CM#12 - HB Staffing Extension

TO:	Village of Scotia 4 N. Ten Broeck Street Scotia , New York 12302	FROM:	VMJR Companies, LLC 73 Mohican Street Glens Falls New York 12801
DATE:	8/ 18 /2025	CREATED BY:	Colin Bragg (Hueber-Breuer Construction Co., Inc.)
SCHEDULE IMPACT:		EXECUTED:	No
CONTRACT FOR:	1:General Construction- VMJR	TOTAL AMOUNT:	(\$39,360.00)

DESCRIPTION:

CM#12 - HB Staffing Extension

VMJR backcharge for extension of Hueber BREuer staffing costs past contractual end date of project

ATTACHMENTS:

[SKM_C551i25081814430.pdf](#)

POTENTIAL CHANGE ORDERS IN THIS CHANGE ORDER:

PCO #	Title	Schedule Impact	Amount
011	CM#12 - HB Staffing Extension		(39,360.00)
TOTAL:			(\$39,360.00)

CHANGE ORDER LINE ITEMS:

PCO # 011 : CM#12 - HB Staffing Extension

#	SubJob	Cost Code	Description	Type	Amount
1	Scotia Prime Contractors	02-02-21 - General Contractor		Labor	(\$39,360.00)
Subtotal:					(\$39,360.00)
Grand Total:					(\$39,360.00)

The original (Contract Sum)	\$ 4,882,000.00
Net change by previously authorized Change Orders	\$ 8,892.71
The contract sum prior to this Change Order was	\$ 4,890,892.71
The contract sum will be decreased by this Change Order in the amount of	(\$39,360.00)
The new contract sum including this Change Order will be	\$ 4,851,532.71
The contract time will not be changed by this Change Order	

Andrew Jackson (H2M Architects,Engineers,)

3 Lear Jet Lane
Latham New York 12110

Village of Scotia

4 N. Ten Broeck Street
Scotia New York 12302

VMJR Companies, LLC

73 Mohican Street
Glens Falls New York 12801

SIGNATURE

DATE

SIGNATURE

DATE

SIGNATURE

DATE