

**CHANGE
ORDER 6**

AIA DOCUMENT G701

OWNER
 ARCHITECT
 CONTRACTOR
 FIELD
 OTHER

PROJECT: Village of Scotia	CHANGE ORDER NUMBER: 6
Wastewater System Improvements	DATE: 1/19/22
Contract No. 1 - Waste Removal & Disposal	ARCHITECT'S PROJECT NO.: 28-1701
TO CONTRACTOR: Precision Industrial Maintenance	CONTRACT DATE: December 10, 2020
1710 Erie Blvd, Schenectady, NY 12308	CONTRACT FOR: Contract No. 1 - Waste Removal
Schenectady, NY 12308	

The Contract is changed as follows:

A change order to increase costs associated with additional sludge disposal over the initial estimated contract quantities.
 See 1/12/2022 letter from Precision Industrial Maintenance to PRIME AE Group

Not valid until signed by the Owner, Architect and Contractor.

The original (Contract Sum) (Guaranteed maximum Price) was	\$434,000.00
Net change by previously authorized Change orders	\$255,922.89
The (Contract Sum) (Guaranteed maximum Price) prior to this Change order was	\$689,922.89
The (Contract Sum) (Guaranteed maximum price) will be-(increased) (decreased) (unchanged) by this Change Order in the amount of	\$65,626.53
The new (Contract Sum) (Guaranteed maximum Price) including this Change order will be	\$755,549.42

The Contract Time will be-(increased) (decreased) (unchanged) by	0 days
The date of Substantial Completion as of the date of this Change Order therefore is	May 28, 2021

NOTE: This summary does not reflect changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive.

<u>PRIME AE Group of NY</u>	<u>Precision Industrial Maintenance</u>	<u>Village of Scotia</u>
<u>ARCHITECT</u>	<u>CONTRACTOR</u>	<u>OWNER</u>
<u>100 Great Oaks Blvd Suite 114</u>	<u>1710 Erie Blvd</u>	<u>4 North Ten Broeck Street</u>
<u>Address</u>	<u>Address</u>	<u>Address</u>
<u>Albany, NY 12203</u>	<u>Schenectady, NY 12308</u>	<u>Scotia, NY 12302</u>
<u>BY</u>	<u>BY</u>	<u>BY</u>
<i>(Signature)</i>	<i>(Signature)</i>	<i>(Signature)</i>
<u>BY Matthew Lord, PE</u>	<u>BY Jeff Kaleta</u>	<u>BY Thomas Gifford</u>
<i>(Typed Name)</i>	<i>(Typed Name)</i>	<i>(Typed Name)</i>
<u>DATE 4/8/2022</u>	<u>DATE</u>	<u>DATE</u>