

**CHANGE
ORDER 2**

AIA DOCUMENT G701

OWNER
 ARCHITECT
 CONTRACTOR
 FIELD
 OTHER

PROJECT: Village of Scotia	CHANGE ORDER NUMBER: 2
Wastewater System Improvements	DATE: 12/7/22
Contract No. 2 - WWTP Demolition	ARCHITECT'S PROJECT NO.: 28-1701
TO CONTRACTOR: Jackson Demolition Service, Inc.	CONTRACT DATE:
397 Anthony Street	CONTRACT FOR: Contract No. 2 - WWTP Demolition
Schenectady, NY 12308	



The Contract is changed as follows:
 1. Removal of unused allowance
 2. No cost time extension

Not valid until signed by the Owner, Architect and Contractor.

The original (Contract Sum) (Guaranteed maximum Price) was	<u>\$129,844.00</u>
Net change by previously authorized Change orders	<u>\$0.00</u>
The (Contract Sum) (Guaranteed maximum Price) prior to this Change order was	<u>\$129,844.00</u>
The (Contract Sum) (Guaranteed maximum price) will be (increased) (decreased) (unchanged) by this Change Order in the amount of	<u>(\$14,058.00)</u>
The new (Contract Sum) (Guaranteed maximum Price) including this Change order will be	<u>\$115,786.00</u>

The Contract Time will be (increased) (decreased) (unchanged) by	498
The date of Substantial Completion is	June 30, 2021
The date of Substantial Completion as of the date of this Change Order therefore is	November 10, 2022

NOTE: This summary does not reflect changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive.

PRIME AE Group of NY	Jackson Demolition Service, Inc.	Village of Scotia
ARCHITECT	CONTRACTOR	OWNER
100 Great Oaks Blvd Suite 114	397 Anthony Street	4 North Ten Broeck Street
Address	Address	Address
Albany, NY 12203	Schenectady, NY 12308	Scotia, NY 12302
BY 	BY 	BY _____
(Signature)	(Signature)	(Signature)
BY Matthew Lord, PE	BY JOSHUA FREDERICK	BY _____
(Typed Name)	(Typed Name)	(Typed Name)
DATE 12/7/2022	DATE 2/21/23	DATE _____