

**CHANGE
ORDER 2**

AIA DOCUMENT G701

OWNER
 ARCHITECT
 CONTRACTOR
 FIELD
 OTHER

PROJECT: Village of Scotia Wastewater System Improvements Contract No. 6 - ACM Abatement Monitoring	CHANGE ORDER NUMBER: 2
TO CONTRACTOR: Intertek-PSI 104 Erie Blvd. Schenectady, New York 12305	DATE: 1/11/23 ARCHITECT'S PROJECT NO.: 28-1701 CONTRACT DATE: March 17, 2021 CONTRACT FOR: Contract No. 6 - ACM Abatement Monitoring

The Contract is changed as follows:



A change order to incorporate additional technician work, additional air samples, additional monitoring, and project designer fees that exceeded the estimated work from the original bid.

Not valid until signed by the Owner, Architect and Contractor.

The original (Contract Sum) (Guaranteed maximum Price) was	<u>\$3,545.00</u>
Net change by previously authorized Change orders	<u>\$1,802.00</u>
The (Contract Sum) (Guaranteed maximum Price) prior to this Change order was	<u>\$5,347.00</u>
The (Contract Sum) (Guaranteed maximum price) will be (increased) (decreased) — (unchanged) by this Change Order in the amount of	<u>\$2,931.50</u>
The new (Contract Sum) (Guaranteed maximum Price) including this Change order will be	<u>\$8,278.50</u>

The Contract Time will be (increased) (decreased) (unchanged) by	439
The Original date of Substantial Completion as of the date of this Change Order is	July 15, 2021
The date of Substantial Completion as of the date of this Change Order therefore is	September 27, 2022

NOTE: This summary does not reflect changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive.

<u>PRIME AE Group of NY</u> ARCHITECT	<u>Intertek-PSI</u> CONTRACTOR	<u>Village of Scotia</u> OWNER
<u>100 Great Oaks Blvd Suite 114</u> Address <u>Albany, NY 12203</u>	<u>104 Erie Blvd.</u> Address <u>Schenectady, NY 12305</u>	<u>4 North Ten Broeck Street</u> Address <u>Scotia, NY 12302</u>
BY <u></u> (Signature)	BY <u></u> (Signature)	BY _____ (Signature)
BY <u>Matthew Lord, PE</u> (Typed Name)	BY <u>Joseph Armer</u> (Typed Name)	BY _____ (Typed Name)
DATE <u>1/11/2023</u>	DATE <u>2/8/23</u>	DATE _____