



HUEBER BREUER

Hueber-Breuer Construction Co, Inc.
148 Berwyn Ave.
Syracuse, New York 13210
Phone: (315) 476-7917
Fax: (315) 476-7990

PCCO #005

Project: 23-760 VOS2 - Village of Scotia-Phase2

Prime Contract Change Order #005: CM#14 - Fill "Old Pit" Basement Entrance

TO:	Village of Scotia 4 N. Ten Broeck Street Scotia , New York 12302	FROM:	MJG Construction Group LLC New York
DATE:	11/ 04 /2025	CREATED BY:	Colin Bragg (Hueber-Breuer Construction Co., Inc.)
SCHEDULE IMPACT:		EXECUTED:	No
CONTRACT FOR:	2:General Contractor	TOTAL AMOUNT:	\$ 3,534.00

DESCRIPTION:

Old basement entrance for coal deliveries for steam furance needed infill in future Evidence Room

ATTACHMENTS:

[SKM_C551i25110416040.pdf](#)

POTENTIAL CHANGE ORDERS IN THIS CHANGE ORDER:

PCO #	Title	Schedule Impact	Amount
005	CM#14 - Fill "Old Pit" Basement Entrance		3,534.00
TOTAL:			\$3,534.00

CHANGE ORDER LINE ITEMS:

PCO # 005 : CM#14 - Fill "Old Pit" Basement Entrance

#	SubJob	Cost Code	Description	Type	Amount
1	Scotia Ph2 Prime Contractors	02-40-02 - MJG Construction - GC		Subcontract	\$ 3,534.00
Subtotal:					\$3,534.00
Grand Total:					\$3,534.00

The original (Contract Sum)	\$ 2,355,000.00
Net change by previously authorized Change Orders	\$ 37,754.00
The contract sum prior to this Change Order was	\$ 2,392,754.00
The contract sum will be increased by this Change Order in the amount of	\$ 3,534.00
The new contract sum including this Change Order will be	\$ 2,396,288.00
The contract time will not be changed by this Change Order	

Village of Scotia
4 N. Ten Broeck Street
Scotia New York 12302

MJG Construction Group LLC

New York

SIGNATURE

DATE

SIGNATURE

DATE

SIGNATURE

DATE