



February 5, 2026
Mayor David Bucciferro
Clerk Maria Schmitz

Re: Scotia – Municipal Renovation Project
Recommendation – Structured Cabling

Mr. Bucciferro, Ms. Schmitz

Please find attached bid tabulation for the Structured Cabling required for the Municipal Renovation project.

We carefully reviewed the submitted bids. The Village's existing Electrical Contractor, CKM, submitted the lowest responsive bid for this work. We recommend the Village issue a change order to their contract to complete the structured cabling scope as outlined in the publicly issued Request For Proposal.

Sincerely,

Colin Bragg
Assistant Project Manager
Division of Fire Protection Services

Attached: Structured Cabling Bid Tab

c/c: Sean Foran – HB (via email)

Hueber-Breuer Construction Co, Inc.
148 Berwyn Ave.
Syracuse, New York 13210
Phone: (315) 476-7917
Fax: (315) 476-7990

Project: 23-760 VOS2 - Village of Scotia-Phase2

Prime Contract Change Order #002: CM#37 - Structured Cabling Scope (per RFP)

TO:	Village of Scotia 4 N. Ten Broeck Street Scotia , New York 12302	FROM:	CKM Electrical Services Inc. 216 Elk Street Albany New York 12210
DATE:	2/ 05 /2026	CREATED BY:	Colin Bragg (Hueber-Breuer Construction Co., Inc.)
SCHEDULE IMPACT:		EXECUTED:	No
CONTRACT FOR:	3:Electrical	TOTAL AMOUNT:	\$ 61,200.00

DESCRIPTION:

CKM to complete the structured cabling scope per RFP. Includes all Cat6/Cat6a, fiber and shield wiring to keystones including data ports, cameras, and door access devicing as well as rack and other associated work as outline din the RFP.

ATTACHMENTS:

[SKM_C551i26020511080.pdf](#)

POTENTIAL CHANGE ORDERS IN THIS CHANGE ORDER:

PCO #	Title	Schedule Impact	Amount
002	CM#37 - Structured Cabling Scope (per RFP)		61,200.00
TOTAL:			\$61,200.00

CHANGE ORDER LINE ITEMS:

PCO # 002 : CM#37 - Structured Cabling Scope (per RFP)

#	SubJob	Cost Code	Description	Type	Amount
1	Scotia Ph2 Prime Contractors	26-01-02 - CKM Electrical - EC		Subcontract	\$ 61,200.00
Subtotal:					\$61,200.00
Grand Total:					\$61,200.00

The original (Contract Sum)	\$ 552,315.00
Net change by previously authorized Change Orders	\$ 579.00
The contract sum prior to this Change Order was	\$ 552,894.00
The contract sum will be increased by this Change Order in the amount of	\$ 61,200.00
The new contract sum including this Change Order will be	\$ 614,094.00
The contract time will not be changed by this Change Order	

Village of Scotia
4 N. Ten Broeck Street
Scotia New York 12302

CKM Electrical Services Inc.
216 Elk Street
Albany New York 12210

SIGNATURE	DATE	SIGNATURE	DATE
-----------	------	-----------	------

CM #37

Scope: Contractor to provide all Cat6, Cat6A, Fiber cabling, associated wiring and aforementioned hardware to all locations requiring data connections including Wireless Access Points, Card Readers, Cameras, Work Stations, Telephone & Data Boxes for TVs, Monitors, Printers, etc. as denoted on drawings E130 and E131.

The following items are to be included in this proposal:

1. All Labor to complete the work
2. All cabling homeruns and associated materials including trim out, wall plates, keystones, etc. including:
 - a. Homerun QTY (2) 6A from Verizon "Modem" to MDF
 - b. Qty (2) Fiber Runs Back to MDF from IDF
 - c. Cat6 from patch panel to all phone and data locations
 - d. Cat6 from patch panel to all WAPs
 - e. Cat6 to all Door Access Controller locations
 - f. 22/6 shielded wire from Controller to card readers
 - g. 18/2 stranded wire from controller to electric strikes
 - h. Cat6 to all Camera (IP) locations
 - i. Patch cables for end points
3. Rack, Patch panels, and punch down from MDF and IDF
4. End to end certification of all cabling

Schedule:

Installation will be required in March 2026

This contract shall provide any and all:

Premium time or overtime required to complete work.

BASE BID

This Contractor, CRM DataNet Services, Inc., agrees to be fully aware of the Project, all Drawings and Documents noted, the conditions at the jobsite, and further agrees to furnish all required LABOR, MATERIAL AND EQUIPMENT necessary to complete the structured cabling & wiring for the total lump sum of:

Sixty-one thousand, two hundred DOLLARS (\$ 61,200.00)

Respectfully submitted,

CORPORATE NAME

OFFICER NAME (print)

OFFICER SIGNATURE

COMPANY ADDRESS

CRM DataNet Services, Inc. Date 2/3/26
Clyde Langbury Title President
Clyde
216 Elk St., Albany, NY 12210

Village of Scotia

Municipal Renovation - Structured Cabling
3-Feb-26

COMPANY	Structured Cabling		Notes
Adirondack Cabling And Security	\$64,395		
ITZ Security	N/A		No bid submitted
Shepherd Communication and Security	\$91,490		
CKM Electric	\$61,200		