



HUEBER BREUER

Hueber-Breuer Construction Co, Inc.
148 Berwyn Ave.
Syracuse, New York 13210
Phone: (315) 476-7917
Fax: (315) 476-7990

PCCO #002

Project: 23-760 VOS2 - Village of Scotia-Phase2

Prime Contract Change Order #002: CM#8 - New Fascia and Soffit

TO:	Village of Scotia 4 N. Ten Broeck Street Scotia , New York 12302	FROM:	MJG Construction Group LLC New York
DATE:	11/ 04 /2025	CREATED BY:	Colin Bragg (Hueber-Breuer Construction Co., Inc.)
SCHEDULE IMPACT:		EXECUTED:	No
CONTRACT FOR:	2:General Contractor	TOTAL AMOUNT:	\$ 28,800.00
DESCRIPTION: Contractor to replace existing fascia and soffit with new materials due to degradation			
ATTACHMENTS: SKM_C551i25110415210.pdf			

POTENTIAL CHANGE ORDERS IN THIS CHANGE ORDER:

PCO #	Title	Schedule Impact	Amount
002	CM#8 - New Fascia and Soffit		28,800.00
TOTAL:			\$28,800.00

CHANGE ORDER LINE ITEMS:

PCO # 002 : CM#8 - New Fascia and Soffit

#	SubJob	Cost Code	Description	Type	Amount
1	Scotia Ph2 Prime Contractors	02-40-02 - MJG Construction - GC		Subcontract	\$ 28,800.00
Subtotal:					\$28,800.00
Grand Total:					\$28,800.00

The original (Contract Sum)	\$ 2,355,000.00
Net change by previously authorized Change Orders	\$ 0.00
The contract sum prior to this Change Order was	\$ 2,355,000.00
The contract sum will be increased by this Change Order in the amount of	\$ 28,800.00
The new contract sum including this Change Order will be	\$ 2,383,800.00
The contract time will not be changed by this Change Order	

Village of Scotia
4 N. Ten Broeck Street
Scotia New York 12302

MJG Construction Group LLC

New York

SIGNATURE

DATE

SIGNATURE

DATE

SIGNATURE

DATE