
Hueber-Breuer Construction Co, Inc.
148 Berwyn Ave.
Syracuse, New York 13210

Project:  20-608 VOS  -  Village of Scotia Municipal Facilities
4 North Ten Broeck Street
Scotia, New York 13202

Phone:  (315) 476-7917
Fax:  (315) 476-7990

Prime Contract Change Order #010: CM Reconciliation
TO: Village of Scotia

4 N. Ten Broeck Street
Scotia , New York 12302

FROM: VMJR Companies, LLC
73 Mohican Street
Glens Falls  New York 12801

DATE: 8/ 12 /2025 CREATED BY: Colin Bragg (Hueber-Breuer Construction Co.,
Inc.)

SCHEDULE IMPACT: EXECUTED: No 
CONTRACT FOR: 1:General Construction- VMJR TOTAL AMOUNT:   ($19,578.00)
DESCRIPTION:
 
23 Sealer & Caulk Credit for App Bay  $      (7,453.00)
28 Dedication Plaque Credit  $      (2,500.00)
29 Lobby Soffit Delete  $      (1,500.00)

36 Waterproofing at Boat House Exterior
Wall  $      (2,500.00)

37 Paint Interior of Boat House  $      (2,000.00)
38 Seed/TopSoil West/ North Side/Church  $         (500.00)
39 Revisions to Landscape Wall  $       9,105.00
40 Apparatus Pad Trench Drain Revision  $      (3,500.00)
41 Tree at Sidewalk Deleted  $         (394.00)
43 Fire Pole Install  $      (1,536.00)
44 Credit for Parking Lot Sub-base  $      (6,000.00)
54 CKM Re-Wiring  $         (800.00)

ATTACHMENTS:
Message from KM_C551i.msg  

 
POTENTIAL CHANGE ORDERS IN THIS CHANGE ORDER:

PCO # Title Schedule Impact Amount
010 CM Reconciliation (19,578.00) 

TOTAL: ($19,578.00)
CHANGE ORDER LINE ITEMS: 
PCO # 010 : CM Reconciliation

# SubJob Cost Code Description Type Amount

1 Scotia Prime Contractors 02-02-21 - General Contractor Labor ($19,578.00)

   Subtotal: ($19,578.00)

     Grand Total: ($19,578.00)

The original (Contract Sum) $ 4,882,000.00
Net change by previously authorized Change Orders $ 28,470.71
The contract sum prior to this Change Order was $ 4,910,470.71
The contract sum will be decreased by this Change Order in the amount of ($19,578.00)
The new contract sum including this Change Order will be $ 4,890,892.71
The contract time will not be changed by this Change Order 
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Andrew Jackson (H2M
Architects,Engineers,)

  Village of Scotia   VMJR Companies, LLC

3 Lear Jet Lane   4 N. Ten Broeck Street   73 Mohican Street
Latham New York 12110   Scotia  New York 12302   Glens Falls  New York 12801
         
         
ProcoreArchitectSignHere ProcoreArchitectSignedDate   ProcoreOwnerSignHere ProcoreOwnerSignedDate   ProcoreGeneralContractorSignHere ProcoreGeneralContractorSignedDate
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